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1.0 INTRODUCTION 

1.1 2003 Partial Consent Decree 

This monthly progress report has been prepared in accordance with the requirements of the 2003 

Partial Consent Decree (2003 CD) between the United States Environmental Protection Agency 

(EPA), Solutia Inc. (Solutia), and Pharmacia LLC (Pharmacia) entered by the United States District 

Court for the Northern District of Alabama (the Court) on August 4, 2003 (Docket No. 1:02-cv-

0749-KOB).  The 2003 CD was issued under Sections 106, 107, and 113(g)(2) of the 

Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA), 42 U.S.C. 

§§9606, 9697, §9613(g)(2).  The 2003 CD provides for the performance of studies and response 

work by Solutia and Pharmacia at the Anniston PCB Site (Site) as defined by the 2003 CD.  Solutia 

and Pharmacia, with Monsanto performing work on behalf of Pharmacia, are referred to as “P/S” 

in the subsequent sections of this report. 

 

In accordance with Appendix A Section XIII (47), Appendix B Task 2, and Appendix G Section 

VI (2.5) of the 2003 CD, Section 2.0 of this report describes the work performed during the period 

of August 1, 2020 through August 31, 2020, including actions taken, unanticipated issues, if 

applicable, and analytical data received during the reporting period.  Section 4.1 of this report also 

describes upcoming developments anticipated over the next two months for the work required by 

the 2003 CD, including scheduled dates of actions to be performed and planned resolutions of past 

or anticipated problems, if applicable. 

 

1.2 2013 Operable Unit 3 (OU-3) Remedial Design/Remedial Action Consent Decree 

The Consent Decree for the Remedial Design/Remedial Action for Operable Unit 3 (OU-3 RD/RA 

CD) between the EPA and P/S was entered by the Court on April 17, 2013 (Docket No. 1:02-cv-

0749-KOB).  The OU-3 RD/RA CD, which encompasses the Solutia plant and the adjacent closed 

South and West Landfills, provides for the implementation of the remedies selected for OU-3 as 

described in the Interim Record of Decision (IROD) issued by Region 4 of the EPA on September 

29, 2011. 

 

In accordance with Section X. Paragraph 31 of the OU-3 RD/RA CD, Section 3.0 of this report 

describes the work performed for the OU-3 RD/RA during the period of August 1, 2020 through 
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August 31, 2020, including actions taken, unanticipated issues, if applicable, and analytical data 

received during the reporting period.  Section 4.2 of this report describes the upcoming 

developments anticipated over the next two months for the work required by the OU-3 RD/RA CD, 

including scheduled dates of actions to be performed and planned resolutions of past or anticipated 

problems, if applicable. 
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2.0 2003 CD WORK PERFORMED DURING REPORTING PERIOD 

2.1 General 2003 CD Activities 

2.1.1 Administrative Submittals 

A 2003 CD submittal schedule for the Site that includes this reporting period’s submittals and/or 

submittals awaiting approval or response is included as Table 1.  This schedule includes the dates 

that documents were submitted to the EPA and the dates that approvals or comments were received 

from the EPA. 

 

2.2 Operable Unit 1/Operable Unit 2 (OU-1/OU-2)  

2.2.1 General 

P/S and the EPA previously reached a preliminary agreement for the Remedial Design/Remedial 

Action (RD/RA) at OU-1/OU-2 of the Anniston PCB Site.  The RD/RA Consent Decree is currently 

being reviewed by the EPA management and the Department of Justice. 

 

2.2.2 Residential Removal Properties Program 

The residential program consists of residential work associated with the 2003 CD.  This includes 

the non-time critical (NTC) residential activities as well as time critical residential activities 

associated with the Administrative Order on Consent (AOC), effective October 5, 2001. 

 

During this reporting period, P/S continued to work with the local municipalities and property 

owners to implement the approved NTC Removal Action Interim IC Program for Residential 

Properties (Interim IC Program).  Table 2 provides a summary of the number of properties in each 

IC group. 

 

2.2.2.1 Residential Removal Access 

Access activity includes updating owner/tenant information, access request information, and/or 

EPA notification of non-compliance information.  During this reporting period, P/S were granted 

access to complete surface sampling at the footprint of a former structure at 1209 Crawford Avenue 

(Attachment A).  



  August 2020 Progress Report 
  Anniston PCB Site 
  September 9, 2020 
  Page 4 of 7 
 

Currently there are 12 residential properties in the Residential Removal Properties Program where 

access has not been granted. The properties are summarized in Table 3, and a description of each 

property’s status is presented in Table 4. 

 

2.2.2.2 Residential Removal Activities 

During this reporting period, P/S did not perform any surface or depth sampling associated with 

residential removal properties in Evaluation Areas 1-35 and Zones A and B.   

 

P/S continued to perform the required routine inspections of the Central Staging and Soil 

Management Area (CSSMA) and South Staging and Soil Management Area (SSSMA) during this 

reporting period.  No adverse findings were noted during the inspections. 

 
2.2.3 OU-1/OU-2 Non-Residential Program  

During this reporting period, Cable East completed a project to install fiber optic lines through a 

portion of the Snow Creek floodplain along Highway 78 in Oxford, Alabama.  On August 5 and 

August 18, 2020, P/S collected samples of the soils and drilling spoils generated from this project 

for waste characterization.  The validated data are presented in Table 5.  P/S are currently 

scheduling the transportation and disposal services for the soils and drilling spoils generated from 

this infrastructure support project.  

 

2.3 11th Street Ditch 

P/S will perform the next quarterly routine inspections as described in the 11th Street Ditch 

Operations and Maintenance Plan during the month of September 2020. 

 

2.4 Operable Unit 4 (OU-4) 

Currently there is one residential property in the OU-4 Residential Removal Properties Program 

where access has not been granted.  The property’s status is presented in Table 6. 

 

On August 13, 2020, P/S gave a presentation via videoconference to the EPA of a summary of the 

OU-4 Remedial Investigation, the Remedial Action Objectives and the Detailed and Comparative 

Analysis of Remedial Alternatives for OU-4. 
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During this reporting period, P/S continued to provide construction support for the Dewatering 

Facility project at the Choccolocco Creek Waste Water Treatment Plant in accordance with the 

approved construction support work plan.  This project is scheduled to be completed by May 2021. 

 

2.5 Technical Assistance Plan Grant (TAPG)  

The Technical Advisor, Mr. Bertrand Thomas, P.G., continues to review Site-related documents 

and convey information from these documents to the Community Advisory Group (CAG) and the 

community. 

 

2.6 Community Advisory Group (CAG)  

There was no CAG meeting scheduled for August.  The next CAG meeting is scheduled for 

September 8, 2020 and will be held via video teleconference. 
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3.0 OU-3 RD/RA CD WORK PERFORMED DURING REPORTING PERIOD 

3.1 General OU-3 RD/RA CD Activities 

3.1.1 Administrative Submittals 

A CD submittal schedule for OU-3 that includes this reporting period’s submittals and/or submittals 

awaiting approval or response is included as Table 7. 

 

3.2 Remedial Action 

P/S are currently preparing a revised Institutional Controls Implementation and Assurance Plan 

(ICIAP) that documents the final remedial components performed as part of the completed RA 

work. The revised ICIAP will include an executed Environmental Covenant as required by the 

IROD. 

 

On August 31, 2020, P/S submitted the Seep Investigation Report in accordance with the Seep 

Investigation: Interim Results and Updated Workplan.  This report presents results and findings 

associated with seep occurrence and flow rate, concentrations of Constituents of Interest in seep 

water, correlations of seep occurrence and flow rate with rainfall and groundwater levels, 

geochemical correlations to nearby groundwater monitoring wells, and geochemical variation of 

seep water and groundwater over time.  EPA approval is pending.  
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4.0 WORK SCHEDULED  

4.1 2003 CD Work Activities 

During the months of September and October 2020, the following work elements are anticipated: 

• Obtain and/or process access for performing residential sampling and removal activities in OU-

1/OU-2 according to the Supplemental Sampling and Analysis Plan (SSAP) and the Addendum 

to the NTC Removal Action Work Plans for the Site (as necessary); 

• Perform surface, depth, indoor dust and/or crawl space sampling of residential properties in 

OU-1/OU-2 as access is provided (as necessary); 

• Perform CSSMA and SSSMA inspection and maintenance requirements in accordance with 

the approved CSSMA Operating and Closure Plan, the approved SSSMA Operating and 

Closure Plan, and the SSSMA Interim Operations and Maintenance Plan; 

• Perform 11th Street Ditch inspection and maintenance requirements in accordance with 

approved schedule; 

• Provide construction support for the Quintard Mall redevelopment project (as necessary); 

• Provide construction support for the Dewatering Facility project at the Choccolocco Creek 

Waste Water Treatment Plant (as necessary); 

• Respond to the EPA’s comments, as necessary, on deliverables submitted to the EPA for 

approval; and 

• The CAG will hold a regularly scheduled meeting on September 8, 2020. 

 
 
4.2 OU-3 RD/RA CD Work Activities 

During the months of September and October 2020, the following work elements are anticipated: 

• Prepare and submit a revised ICIAP. 



 

TABLES 
  



TABLE 1

PARTIAL CONSENT DECREE SUBMITTAL SCHEDULE
ANNISTON PCB SITE

Anniston, Alabama

Administrative Issues

Reports

Updated Interim Operations and Maintenance Plan (2012) - South Staging and Soil 
Management Area Submitted to EPA May 2, 2012

Approval Pending

NTC Removal Action Completion Report for Residential Properties at the Anniston PCB 
Site Submitted to EPA July 31, 2012

Comments Received May 16, 2013
Revision Submitted November 12, 2015

NTC Removal Action Completion Report for Residential Properties at the Anniston PCB 
Site, Addendum No. 1 Submitted to EPA August 3, 2016

NTC Removal Action Completion Report for Residential Properties at the Anniston PCB 
Site, Addendum No. 2 Submitted to EPA July 14, 2017

NTC Removal Action Completion Report for Residential Properties at the Anniston PCB 
Site, Addendum No. 3 Submitted to EPA June 4, 2018

NTC Removal Action Completion Report for Residential Properties at the Anniston PCB 
Site, Addendum No. 4 Submitted to EPA June 26, 2019

NTC Removal Action Completion Report for Residential Properties at the Anniston PCB 
Site, Addendum No. 5 Submitted to EPA April 24, 2020

Approval Pending

South Staging and Soil Management Area, Interim Closure Report - Addendum No. 7 Submitted to EPA June 4, 2018
Approval Pending

West 11th Street Sewer Line Repair Construction Completion Report - City of Anniston 
Water Works and Sewer Board Submitted to EPA June 12, 2018

Approval Pending

Snow Street Drainage Improvement Project Completion Report Closure Report - 
Addendum No. 1 Submitted to EPA July 10, 2019

Approval Pending

Technical Memorandum Summarizing Results of Comparative Analysis of Alternatives, 
OU-4 Anniston PCB Site Submitted to EPA July 13, 2020

Approval Pending

OU-4 Sediment Stability Technical Memorandum Submitted to EPA June 30, 2010
Approval Pending

Former Holiday Inn Redevelopment Project Completion Report (1) Submitted to EPA November 20, 2013
Approval Pending

Miracle Field Construction Completion Report (1) Submitted to EPA June 19, 2014
Approval Pending

Anniston Regional Airport Fence Installation Project Completion Report (1) Submitted to EPA July 23, 2014
Approval Pending

Interstate 20 (I-20) Bridge System Over Snow Creek Remedial Measures Completion 
Report (1) Submitted to EPA October 7, 2014

Approval Pending
 
Colonial Pipeline Company Recoating Project Completion Report (1) Submitted to EPA November 5, 2014

Approval Pending

July 2020 Progress Report Submitted to EPA August 10, 2020

Work Plan

Quintard Mall Redevelopment Construction Support Workplan Submitted to EPA June 23, 2020
Approval Pending

Notes:
(1) The approval is pending the completion of the Remedial Investigation/Feasibility Study process for OU-4.
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TABLE 2

INTERIM IC GROUP COUNTS
ANNISTON PCB SITE

Anniston, Alabama

Area IC Group 21 IC Group 32 IC Group 43 Total
OU-1/2 327 100 49 476
OU-4 5 5 1 11
Total 332 105 50 487

IC: Institutional Controls
PCBs: polychlorinated biphenyls
ppm: parts per million

1) IC Group 2 includes properties where residual PCB-containing soil may remain on the property but such presence has not been 
confirmed (e.g., PCBs beneath structures or driveways).
2) IC Group 3 includes properties where PCB levels in the surficial soil are less then 1 ppm, but are between 1 and 10 ppm at 12 
inches or more below the existing ground surface. IC Group 3 properties may also include improvements (e.g., houses, driveways) 
where residual PCB-containing soil may remain on the property but such presence has not been confirmed.
3) IC Group 4 includes properties where PCB levels in the surficial soil are greater than 1 ppm and have not been remediated (due to 
access issues or unsuitable areas).  IC Group 4 properties may also include improvements (e.g., houses or driveways) where residual 
PCB-containing soil may remain on the property but such presence has not been confirmed, and/or the property may contain PCBs 
between 1 and 10 ppm at 12 inches or more below the existing ground surface.
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TABLE 3

OU-1 RESIDENTIAL PROGRAM SUMMARY
ANNISTON PCB SITE

Anniston, Alabama

Residential Removal Action Program (Evaluation Areas 1-35) (1) August 2020

No. of properties where access has been requested to surface sample 0
No. of properties where owners/tenants have been contacted for additional sampling and/or removal activities 0
No. of properties where total access has been granted to surface sample 1
No. of properties where access has been requested for removal action activities 0
No. of properties where total access has been granted for removal action activities 0
No. of properties surface sampled in the footprint of a former structure/unsuitable area 0
No. of properties where depth, dust, and/or crawlspace samples were collected 0
No. of properties where validated analytical results were received 0
No. of properties where removal actions have been completed 0
No. of properties where removal actions are in progress 0

Total no. of properties with PCB surface results < 1 ppm 1231
Total no. of properties with PCB surface results ≥ 1 ppm (2)(3) 10
Total no. of removal action properties Unsuitable for Removal 20
Total no. of removal action properties where removals have been completed by Solutia (Additional 
Unsuitable Areas Remain) 10

Total no. of removal action properties completed by Solutia (as part of AOC and CD)  (3)(4) 375
Total no. of > 1 ppm PCBs removal action properties completed by EPA (confirmed) 8

Residential Removal Action Program (Special Use Properties - Evaluation Areas 1-35) August 2020

No. of properties where access has been requested for removal action activities 0
No. of properties where total access has been granted for removal action activities 0
No. of properties where depth, dust, crawlspace, and/or demo samples were collected 0
No. of properties where validated analytical results were received 0
No. of properties where removal actions have been completed 0
No. of properties where removal actions are in progress 0

Total no. of properties with PCB surface results < 1 ppm in High Activity Areas 24
Total no. of removal action properties completed by Solutia (as part of AOC and CD) 9

Residential Removal Action Program (Lead Site AOC Zone A) August 2020

No. of properties where access has been requested to surface sample 0
No. of properties where total access has been granted to surface sample 0
No. of properties where access has been requested for removal action activities 0
No. of properties where owners/tenants have been contacted for additional sampling and/or removal activities 0
No. of properties where total access has been granted for removal action activities 0
No. of properties surface sampled in the footprint of a former structure/unsuitable area 0
No. of properties where depth, dust and/or crawlspace samples were collected 0
No. of properties where validated analytical results were received 0
No. of properties transferred from the Foothills Community Partnership and/or EPA 0
No. of properties where removal actions have been completed 0
No. of properties where removal actions are in progress 0

Total no. of properties with PCB surface results < 1 ppm sampled by Solutia and/or EPA 440
Total no. of properties with PCB surface results ≥ 1 ppm and Lead <400 ppm 1
Total no. of Special Use properties with PCB surface results ≥ 1 ppm and Lead <400 ppm in High Activity 
Areas 0

Total no. of removal action properties completed by Solutia (as part of AOC and CD) 81
Total no. of removal action properties where removals have been completed by Solutia (Additional 
Unsuitable Areas Remain) 2

Total no. of removal action properties Unsuitable for Removal 2
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TABLE 3

OU-1 RESIDENTIAL PROGRAM SUMMARY
ANNISTON PCB SITE

Anniston, Alabama

Residential Removal Action Program (Lead Site AOC Zone B) August 2020

No. of properties where access has been requested to surface sample 0
No. of properties where total access has been granted to surface sample 0
No. of properties where access has been requested for removal action activities 0
No. of properties where owners/tenants have been contacted for additional sampling and/or removal activities 0
No. of properties where total access has been granted for removal action activities 0
No. of properties surface sampled in the footprint of a former structure/unsuitable area 0
No. of properties where depth, dust and/or crawlspace samples were collected 0
No. of properties where validated analytical results were received 0
No. of properties transferred from the Foothills Community Partnership and/or EPA 0
No. of properties where removal actions have been completed 0
No. of properties where removal actions are in progress 0

Total no. of properties with PCB surface results < 1 ppm sampled by Solutia and/or EPA 525
Total no. of properties with PCB surface results ≥ 1 ppm and Lead <400 ppm 1
Total no. of Special Use properties with PCB surface results ≥ 1 ppm and Lead <400 ppm in High Activity 
Areas 0

Total no. of removal action properties completed by Solutia (as part of AOC and CD) 120
Total no. of removal action properties Unsuitable for Removal 3

Notes:
(1) Evaluation Areas 1-34 also represents the Lead Site AOC Zones C and D.  

(4) This total includes 3 Appendix 6 properties within Evaluation Areas 1-35 where removals were completed by 
Solutia.

(2) Includes properties surface sampled by EPA.  Does not include completed removal properties or EPA Lead Site Appendix 6 properties.  

(3)  This total includes three properties where removals have previously been completed, but additional removals are required.
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TABLE 4

PROPERTY STATUS FOR RESIDENTIAL PROPERTIES WITH GREATER THAN 1 PPM PCBs RESULTS 
FOR SURFACE COMPOSITE SAMPLES IN ZONES A - D

ANNISTON PCB SITE
Anniston, Alabama

ADDRESS GIS PARCEL 
ID

EVALUATION 
AREA EPA Zone PROPERTY STATUS

918 McDaniel Avenue 2217 11 D Non-Responsive
621 Pine Street (2) 2820 3 C Non-Responsive

1407 Glen Addie Avenue (2) 765 24 C Non-Responsive
509 W. 13th Street 1136 24 C Non-Responsive

916 McDaniel Avenue 2254 11 D Owner Declined Access During Removal Initiation
124 W. 18th Street 207123 - A Owner Declined Access During Removal Initiation

1627 W. 13th Street 1061 21 C Owner Declined Removal Access
2106 W. 10th Street 2128 15 D Owner Declined Removal Access

3002 Jefferson Street 3410 - B Owner Declined Removal Access
807 Bancroft Avenue 2443 34 D Owner Declined Removal Access

716 Montrose Avenue (2) 2500 11 D Owner Not Found
Duncan Avenue (11-22-01-01-04-2-77) (1) 973 21 C Owner Not Found

Notes:
(1) Portions of property are no longer unsuitable for removal.
(2) Property requires additional removal action.
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TABLE 5
CABLE EAST PROJECT DATA

ANNISTON PCB SITE
   Anniston, Alabama

FIELD SAMPLE ID
SAMPLE 

DATE
QA TYPE

DEPTH MIN 
(feet)

DEPTH MAX 
(feet)

TOTAL PCB 
(mg/kg)

NORTHING EASTING

CE-PIT-1 8/5/2020 Original 0 1 ND 1131544.62 658153.45
CE-PIT-1 8/5/2020 Original 1 2 ND 1131544.62 658153.45
CE-PIT-2 8/5/2020 Original 0 1 0.90 1131644.84 658395.09
CE-PIT-2 8/5/2020 Original 1 2 0.38 1131644.84 658395.09

CE-BORE-1* 8/18/2020 Original - - ND - -

Notes:

mg/kg: milligrams per kilogram
ND: nondetect
PCB: polychlorinated biphenyl

* CE-BORE-1 is a composite sample of the solidified drilling spoils from the boring that spans beneath Snow Creek on the 
south side of Highway 78.
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TABLE 6

PROPERTY STATUS FOR RESIDENTIAL PROPERTIES WITH GREATER THAN 1 PPM PCBs AND LESS THAN 400 PPM LEAD RESULTS 
FOR SURFACE COMPOSITE SAMPLES IN OU-4

ANNISTON PCB SITE
Anniston, Alabama

ADDRESS GIS PARCEL 
ID PROPERTY STATUS

0 Howard Drive (07-06-14-0-000-004.00) 600117 Owner Declined Removal Access
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TABLE 7

OU-3 CONSENT DECREE SUBMITTAL SCHEDULE
ANNISTON PCB SITE

Anniston, Alabama

Administrative Issues

Reports

OU-3 Construction Completion Report Submitted to EPA January 22, 2018
OU-3 Construction Completion Report Addendum Submitted to EPA July 27, 2018

Approval Pending

OU-3 Operations and Maintenance Plan for Remedial/Corrective Action Projects: Revision 1.0 Submitted to EPA August 7, 2018
Approval Pending

OU-3 Seep Investigation Report Submitted to EPA August 31, 2020
Approval Pending

Work Plan

Seep Investigation: Interim Results and Updated Work Plan Submitted to EPA November 25, 2019
Approval Pending
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ATTACHMENT A 

Residential Removal Properties Surface Sampling Access Update 

 



RESIDENTIAL REMOVAL PROPERTIES SURFACE SAMPLING ACCESS UPDATE 

Sent
Signed 

For Returned
Access 

Granted?

EPA 

Notified

Days Out

Sampling Letter

Anniston PCB Site

Consent Decree

EPA Zone:  C

1209 Crawford Ave

1280:  11-22-01-01-04-4-34, Eval. Area:  19, EPA Zone:  C

31009 > Owner 5/22/2020 8/21/2020 8/27/2020 8/10/2020Ella Young --

8/31/2020 10:03:12 AM Page 1 of 1rptCD_Progress_ResidentialAccess_MonthlyUpdates
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